
NWS CHANGE FORM
PART A

1. DATE SUBMITTED

  15  November 1999

This form is in three parts.  Submitters must complete unshaded blocks in Part A and as much of Part B as possible.  WSH will complete Part C
(implementation details).  If there is no specific required change date, enter 60 days from date submitted.  Address questions to NWS Change Management
at (301) 713-1373.  Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).
2. ORIGINATOR OFFICE    

              NWS
  

3. SUBMITTING AUTHORITY
Name:             Paul Nipko
Routing Code:  W/APO

4. COGNIZANT TECHNICAL INDIVIDUAL
Name:               Chris Dietz            
Routing Code:    W/APO1
Phone:               301-713-0211x141

5. ORIGINATOR TRACKING NUMBER

   RC_APO5

6. SYSTEMS AFFECTED BY CHANGE        
                                                             DATA PRODUCTS  (Complete Data Products Supplement)
                                                         
          ASOS           x    AWIPS                  CRS               NEXRAD               OTHER (specify) _________

7. WSH  TRACKING NUMBER

NWS 517

8. TITLE OF CHANGE 
    NWWS Flow Control 

9. TYPE OF CHANGE          
                                     
         HARDWARE           x    SOFTWARE               DOCUMENTATION ONLY         
                                      

10. SITES AFFECTED (Attach Part B, Page 2, if needed)
See Attachment A1A

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

The current AWIPS interface to NWWS does not have flow control, which could be problematic if large amount of products are sent to the NWWS.  Flow
control is also an essential requirement for the replacement NWWS, which is to be fielded in March 2000 (refer to attachment A1B for detailed description
of the deficiencies). 

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)   

Requirement in Block 11 above will be implemented through the modification of the existing NWWS software.  The change will be implemented by the
NWS and installed at the uplink sites listed in attachment A1A.  The change will be incorporated into the software baseline as part of urgency release
4.2.x, but will be pushed to TSA on 11/18 and to 16 other sites by 11/29 by the NCF/SST.  Providing the patch to these first 17 sites is critical to help
ensure the stability of the NWWS and will therefore done under this RC.  Urgency release 4.2.x is planned to be implemented by 12/03/99.

13. ALTERNATE SOLUTIONS

     None

14. REQUIRED
CHANGE DATE
19 Nov 1999
     

15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)

The proposed change date is the earliest possible date for the change to be implemented at the sites

CCB/PMC/CMB DECISION
16. DECISION AUTHORITY LEVEL

  

       
              CCB LEVEL ONLY             PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION                
               APPROVED
             
               RECOMMEND APPROVAL
              
               DISAPPROVED

SIGNATURE

DATE SIGNED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB DECISION

              APPROVED

              DISAPPROVED

SIGNATURE

DATE SIGNED
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NWS CHANGE FORM 

PART A - DATA PRODUCTS SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

   RC_APO5

This information is required for Data Products submissions.  (Submitters should complete all applicable blocks, if known.  WSH will assist.)   Attach extra
pages if necessary.

2. WSH  TRACKING NUMBER

3. AWIPS ID 4. AFOS PIL 5. WMO
HEADER

6.
ADD
REV
DEL

7.
SEAS
Y/N

8.
CHAR
PER
MSG

9.
FREQUENCY

10. NWSTG DISTR 11.
AFOS
DISTR

NWWS ONLY

NNN XXX CCC NNN XXX 12. STATE
CIRCUITS

13. PRIME
UPLINK

14. B/U
UPLINK

FOR METAR CHANGES ONLY 19. INTERNAL NWS      
     USE ONLY         

20. PRODUCT SOURCE 21. AWIPS DATA TYPE               

15. COMMS
ID

16. N. LATITUDE 17. W. LONGITUDE 18.
ELEV
(M)DEG MIN SEC DEG MIN SEC 22. A. CHANGE NOTICE B. EFFECTIVE DATE C. ISSUE DATE

AWIPS

AFOS

NWWS
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NWS CHANGE FORM 
PART B

1. ORIGINATOR TRACKING NUMBER

RC_APO5

All RC/ECP submissions must also address the following information.  Indicate if any areas are unknown or do not
apply.  State why information is unknown and when it will be available.  Attach extra pages if necessary,
referencing each applicable subject.

2. WSH  TRACKING NUMBER

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative
time, and software development time when applicable.)

3. SOURCE OF
FUNDING

4. TOTAL COST
    $828 

5. DEVELOPMENT COSTS (Estimate development costs)
    Govt: 1 APO engineer’s salary amount for 16  hours of work: $736

     

KMOD ______
BASE

AMOUNT

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate  test and evaluation costs)  
    N/A 

BASE AMOUNT
 $0

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD ______
BASE

AMOUNT
See #5

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs)
    N/A  
     

AMOUNT
 $0

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs)  
    Installation: Govt (1 APO engineer’s salary amount for 2 hours = $92 
 

KMOD ______
BASE

AMOUNT
$92

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits)
      Contractor (PRC) - NCF Operations

KMOD ______ AMOUNT
Unknown

SUPPORTING INFORMATION AND SCHEDULES 
Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
Development Start - 15 Nov 99, Completion - 16 Nov 99

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing,  etc.)
N/a

12. IMPLEMENTATION/RETROFIT SCHEDULE
 See Attachment A1A.

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A     
     

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)  
 N/A    
     

17. COORDINATION OF CHANGE WITH OTHER CHANGES
N/A

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers.   Attach Part B, Page 2, if needed.)
N/A

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20.  LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21.  OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)
N/A

22.  ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

SST will coordinate with the sites listed in attachment A1A to push the change to the site.  SST,  and the APO Engineer will be available to the sites for
assistance.
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

  RC_APO5

This information is required prior to publication of Engineering Modification Notes and Software Release Notes.  List physical items to be replaced
and specify any changes in related documentation.  (Submitters should complete this information, if known.  WSH will assist.)

2. WSH  TRACKING NUMBER

3. ITEM NAME,
CIRCUIT TYPE,
SOFTWARE VERSION,
OR SITE LOCATION

4.
REMOVE
REPLACE
MODIFY

5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART
NUMBER OR NEW
CONFIGURATION

7. DOC
TYPE 

8. SUPERSEDED
DOCUMENT

9. SUPERSEDING
DOCUMENT

A. PART NUMBER OR B. SERIAL NUMBER(S) OR A. IDENTIFIER B. A. B. REV
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NWS CHANGE FORM 
PART C

1. ORIGINATOR TRACKING NUMBER
    
  RC_APO5

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change
requirement or the necessary implementation actions. 

2. WSH  TRACKING NUMBER

3. CCB COST EVALUATION

     NWS COST $828           FAA COST $              DOD COST $              OTHER AGENCY COST $              TOTAL COST $828
                                                                                                        (SPECIFY)_______________       
                      
4. IMPLEMENTATION DOCUMENTS REQUIRED

             
          Engineering Modification Note                         Software Release Notes                             Other Document (Specify)_____________
        

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.)  Include documentation, data input, notification vehicle, or specific action step required to verify
completion of the implementation activity.
5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED

COMPLETION
DATE

7. RESPONSIBLE
PERSON AND
OFFICE

8. DOCUMENT OR
ACTION REQUIRED TO
VERIFY COMPLETION 

A.  Coordinate implementation schedule with sites through SST

B.  NCF push NWWS Flow Control change to specified sites as directed by SST

C.  Report implementation completion using NCF/SST data at AWIPS CCB
     meetings

     

18 Nov 99

19Nov 99,
29Nov99,
13Dec99

27Dec 99

Thigpen/SST,
W/APO3

Thigpen/SST,
W/APO3

Davidson,
W/OSO112

See item C

See item C

N/A
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